



National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 20 June 2024

Weekly Summary

This weekly report by NBN Co of network rollout progress reflects the Government's requirements for greater transparency as set out in the Statement of Expectations to NBN Co. This shows rollout progress as of last Thursday 20 June 2024.

A total of 2,158 additional lots/premises were ready to connect during the week. This included an decrease of 129 in Brownfield areas, an increase of 2,214 in New Development areas and an increase of 73 premises in fixed wireless and satellite areas.

During the week an additional 677 premises had services activated on the network, including 672 more on fixed line services and 5 more using satellite and fixed wireless technologies.

Week ending	Brownfields		New Developments (Greenfields)		Satellite		Wireless		Totals	
	Ready to Connect (A)	Premises Activated (B)	Ready to Connect (C)	Premises Activated (D)	Ready to Connect (E)	Premises Activated (F)	Ready to Connect (G)	Premises Activated (H)	Ready to Connect (K)=(A+C+E+G)	Premises Activated (L)=(B+D+F+H)
ACT	197,329	114,283	40,180	26,330	357	67	2	3	237,868	140,683
NSW	3,133,691	2,271,903	401,936	281,638	119,328	28,160	188,670	108,359	3,843,625	2,690,060
NT	69,853	47,961	9,854	6,578	13,400	3,304	6,048	3,624	99,155	61,467
QLD	1,955,454	1,412,328	279,828	188,094	80,144	20,210	164,140	91,255	2,479,566	1,711,887
SA	743,791	517,518	68,690	44,710	27,769	5,376	71,753	36,308	912,003	603,912
TAS	214,771	160,374	21,509	12,391	15,903	4,228	44,355	26,168	296,538	203,161
VIC	2,547,342	1,852,265	463,745	322,036	64,891	14,078	183,396	108,424	3,259,374	2,296,803
WA	1,057,844	769,868	146,911	100,409	54,823	10,899	47,888	25,093	1,307,466	906,269
20-Jun-24	9,920,075	7,146,500	1,432,653	982,186	376,615	86,322	706,252	399,234	12,435,595	8,614,242
13-Jun-24	9,920,204	7,147,631	1,430,439	980,383	381,186	86,276	701,608	399,275	12,433,437	8,613,565
06-Jun-24	9,919,834	7,149,830	1,427,161	978,793	381,066	86,276	701,753	399,396	12,429,814	8,614,295
30-May-24	9,919,862	7,153,084	1,424,783	977,305	381,017	86,948	701,572	399,535	12,427,234	8,616,872
23-May-24	9,920,517	7,155,169	1,421,898	975,599	381,539	86,900	701,111	399,604	12,425,065	8,617,272
16-May-24	9,920,559	7,155,406	1,419,902	973,778	381,234	86,840	702,029	399,647	12,423,724	8,615,671
09-May-24	9,920,422	7,154,855	1,417,463	971,714	380,891	87,197	703,522	399,597	12,422,298	8,613,363
02-May-24	9,920,050	7,154,514	1,415,210	969,719	381,608	87,093	703,907	399,569	12,420,775	8,610,895
25-Apr-24	9,919,962	7,156,793	1,412,429	967,904	382,421	87,209	702,958	399,697	12,417,770	8,611,603
18-Apr-24	9,919,970	7,157,506	1,410,290	966,142	387,720	87,141	697,461	399,626	12,415,441	8,610,415
11-Apr-24	9,919,927	7,157,759	1,408,131	964,300	388,023	87,024	696,627	399,584	12,412,708	8,608,667

National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 20 June 2024



Week ending	Brownfields		New Developments (Greenfields)		Satellite		Wireless		Ready to Connect (K)=(A+C+E+G)	Premises Activated (L)=(B+D+F+H)
	Ready to Connect	Premises Activated	Ready to Connect	Premises Activated	Ready to Connect	Premises Activated	Ready to Connect	Premises Activated		
	(A)	(B)	(C)	(D)	(E)	(F)	(G)	(H)		
28-Mar-24	9,918,124	7,161,057	1,403,575	961,113	386,044	87,367	699,219	399,516	12,406,962	8,609,053
21-Mar-24	9,919,653	7,160,367	1,401,755	959,456	388,514	87,265	697,216	399,282	12,407,138	8,606,370
14-Mar-24	9,919,491	7,159,192	1,399,682	957,494	388,873	87,174	696,787	399,270	12,404,833	8,603,130
07-Mar-24	9,919,011	7,158,306	1,397,305	955,227	385,833	87,380	696,706	399,240	12,398,855	8,600,153
29-Feb-24	9,918,489	7,158,229	1,394,421	952,970	386,159	87,697	697,574	399,244	12,396,643	8,598,140
22-Feb-24	9,918,110	7,158,428	1,392,306	950,415	386,848	88,145	699,033	399,414	12,396,297	8,596,402
15-Feb-24	9,918,500	7,157,153	1,389,653	947,376	387,579	88,081	698,731	399,414	12,394,463	8,592,024
08-Feb-24	9,917,300	7,156,556	1,386,391	944,851	392,177	88,051	695,880	399,696	12,391,748	8,589,154
01-Feb-24	9,917,447	7,154,434	1,382,189	942,593	392,307	88,134	695,614	399,557	12,387,557	8,584,718
25-Jan-24	9,917,388	7,157,615	1,379,972	941,354	392,508	88,450	695,759	399,759	12,385,627	8,587,178
18-Jan-24	9,917,328	7,157,136	1,377,897	939,429	393,013	88,331	695,643	399,576	12,383,881	8,584,472
11-Jan-24	9,916,746	7,156,735	1,375,520	937,547	394,954	89,750	694,327	399,447	12,381,547	8,583,479
04-Jan-24	9,916,799	7,156,438	1,373,334	935,853	395,151	89,781	694,078	399,433	12,379,362	8,581,505
28-Dec-23	9,916,797	7,157,948	1,372,537	934,921	395,248	90,196	693,891	399,668	12,378,473	8,582,733
21-Dec-23	9,916,877	7,160,652	1,370,488	934,272	395,465	90,174	693,864	399,626	12,376,694	8,584,724
14-Dec-23	9,917,065	7,162,692	1,367,531	932,494	395,520	90,210	693,949	399,605	12,374,065	8,585,001
07-Dec-23	9,917,220	7,163,657	1,364,545	930,533	395,441	90,159	693,860	399,563	12,371,066	8,583,912
30-Nov-23	9,917,097	7,165,171	1,361,739	928,997	395,858	90,542	693,216	399,378	12,367,910	8,584,088
23-Nov-23	9,917,182	7,167,773	1,358,380	927,599	395,750	90,583	693,237	399,330	12,364,549	8,585,285
16-Nov-23	9,916,370	7,169,961	1,353,981	925,962	395,887	90,567	692,973	399,314	12,359,211	8,585,804



National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 20 June 2024

Reporting Date	Brownfields		New Developments (Greenfields)		Satellite		Wireless		Ready to Connect (K)=(A+C+E+G)	Premises Activated (L)=(B+D+F+H)
	Ready to Connect (A)	Premises Activated (B)	Ready to Connect (C)	Premises Activated (D)	Ready to Connect (E)	Premises Activated (F)	Ready to Connect (G)	Premises Activated (H)		
As at 30 June 2011		620				166			10,575	786
As at 30 June 2012		3,364	4,163	503		9,578	8,885	91	41,908	13,536
As at 30 June 2013	107,791	20,441	44,028	13,145		34,640	27,256	1,874	179,075	70,100
As at 30 June 2014	281,294	105,211	111,116	45,916		42,948	112,208	16,553	504,618	210,628
As at 30 June 2015	648,089	298,621	188,591	101,233		38,288	268,397	47,473	1,105,077	485,615
As at 30 June 2016	1,727,365	774,526	277,839	167,830	409,959	38,764	420,524	117,514	2,835,687	1,098,634
As at 30 June 2017	4,113,411	1,935,955	396,147	247,569	418,135	74,928	517,543	184,681	5,445,236	2,443,133
As at 30 June 2018	5,443,738	3,356,533	553,466	348,926	430,449	90,327	609,913	240,084	7,037,566	4,035,870
As at 30 June 2019	8,144,120	4,700,610	707,691	451,314	443,154	95,480	659,300	284,683	9,954,265	5,532,087
As at 30 June 2020	9,806,606	6,275,378	884,875	571,655	431,680	101,258	610,415	319,105	11,733,576	7,267,396
As at 30 June 2021	9,887,596	7,042,212	1,028,980	690,281	427,766	111,630	622,008	356,280	11,966,350	8,200,403
As at 30 June 2022	9,910,520	7,221,591	1,153,652	799,548	421,390	108,468	644,147	386,511	12,129,709	8,516,118
As at 30 June 2023	9,918,221	7,179,997	1,289,180	888,617	400,789	92,708	683,977	397,332	12,292,167	8,558,654
End of Q2 2021	9,887,596	7,042,212	1,028,980	690,281	427,766	111,630	622,008	356,280	11,966,350	8,200,403
End of Q3 2021	9,893,321	7,108,960	1,066,568	724,016	415,864	112,257	632,099	365,672	12,007,852	8,310,905
End of Q4 2021	9,901,252	7,155,990	1,101,558	751,140	417,741	111,332	638,170	373,565	12,058,721	8,392,027
End of Q1 2022	9,907,298	7,213,830	1,128,219	777,845	418,251	110,385	641,440	380,556	12,095,208	8,482,616
End of Q2 2022	9,910,520	7,221,591	1,153,652	799,548	421,390	108,468	644,147	386,511	12,129,709	8,516,118
End of Q3 2022	9,911,658	7,204,596	1,184,882	822,750	422,146	106,673	649,580	391,199	12,168,266	8,525,218
End of Q4 2022	9,915,927	7,192,530	1,217,121	843,345	422,788	103,074	654,187	394,008	12,210,023	8,532,957
End of Q1 2023	9,917,858	7,199,335	1,249,665	866,942	399,678	97,264	681,576	396,009	12,248,777	8,559,550
End of Q2 2023	9,918,221	7,179,997	1,289,180	888,617	400,789	92,708	683,977	397,332	12,292,167	8,558,654
End of Q3 2023	9,918,552	7,174,203	1,331,922	914,285	397,990	91,239	689,167	398,384	12,337,631	8,578,111
End of Q4 2023	9,916,798	7,157,607	1,372,608	935,194	395,233	90,213	693,982	399,604	12,378,621	8,582,618
End of Q1 2024	9,919,969	7,159,326	1,404,767	961,447	386,027	87,344	699,223	399,556	12,409,986	8,607,673

As at 31 March 2024 the number of Yet to ready to connect premises that require construction before a customer can order an nbn™ service is 574 (QLD: 231, NSW: 117, ACT: 0, VIC: 226, TAS: 0, SA: 0, WA: 0, NT: 0).

Ready to connect: A premises is ready to connect when an nbn™ service order can be placed, and the service can be connected within an area that has been declared ready for service.

Yet to ready to connect: These are premises that require construction work before an nbn™ service can be ordered, which may or may not be within a location declared ready for service. These do not include premises within new development locations.

Premises activated: Refers to premises which have an active service installed.

Variations in number from week to week reflect the modular construction program. The construction program is completed in blocks, so variations may occur. Following completion of the construction process passing premises in the streets, further validation of address data is undertaken of the 'as built' network against estimates obtained from national address data. There may be some fluctuation in numbers from week to week as a result. Note, as at 20 May 2021 we have removed the definition for 'Not yet ready to connect' and 'RFS area' and added a new definition for 'Yet to ready to connect'.