



## National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 04 August 2016

### Weekly Summary

This weekly report by NBN Co of network rollout progress reflects the Government's requirements for greater transparency as set out in the Statement of Expectations to NBN Co. This shows rollout progress as of last Thursday 04 August 2016.

A total of 27,266 additional lots/premises were passed/covered by the network during the week, of which 23,016 were in Brownfield and 1,878 were in New Development areas. Fixed wireless coverage increased by 1,673 premises. nbn's long term satellite network was launched effective week ending 28th April 2016.

During the week an additional 20,599 premises had services activated on the network, including 18,427 on fixed line services and 2,172 using satellite and fixed wireless technologies.

Week ending	Brownfields				New Developments (Greenfields)		Satellite		Wireless		Totals	
	Premises Declared RFS* (A)	Premises Serviceable <sup>1</sup> (B)	Premises at Service Class Zero (SC0) or equivalent (C)=(A-B)	Premises Activated (D)	Lots/ Premises Passed (E)	Premises Activated (F)	Premises Covered (G)	Premises Activated (H)	Premises Covered (I)	Premises Activated (J)	Lots/ Premises RFS incl. Satellite <sup>2</sup> (A+E+G+I)	Premises Activated (D+F+H+J)
ACT	46,355	45,477	878	27,697	10,596	6,874	362	29	0	0	57,313	34,600
NSW	618,246	603,673	14,573	266,906	71,968	46,457	122,025	15,424	122,582	34,505	934,821	363,292
NT	65,214	60,708	4,506	27,861	5,497	2,976	11,174	1,026	4,835	1,521	86,720	33,384
QLD	393,952	381,825	12,127	168,194	59,368	32,875	95,423	10,119	90,173	26,396	638,916	237,584
SA	139,966	136,831	3,135	60,342	9,179	4,605	33,794	2,747	35,978	9,122	218,917	76,816
TAS	121,456	118,488	2,968	68,734	862	390	14,361	2,213	32,333	10,891	169,012	82,228
VIC	299,421	293,079	6,342	158,040	84,395	57,462	75,531	5,968	115,107	36,540	574,454	258,010
WA	176,344	171,479	4,865	74,156	44,362	23,898	59,991	5,703	25,184	5,307	305,881	109,064
<b>04-Aug-16</b>	<b>1,860,954</b>	<b>1,811,560</b>	<b>49,394</b>	<b>851,930</b>	<b>286,227</b>	<b>175,537</b>	<b>412,661</b>	<b>43,229</b>	<b>426,192</b>	<b>124,282</b>	<b>2,986,034</b>	<b>1,194,978</b>
28-Jul-16	1,837,938	1,788,090	49,848	835,076	284,349	173,964	411,962	42,488	424,519	122,851	2,958,768	1,174,379
21-Jul-16	1,816,004	1,766,496	49,508	818,551	282,843	172,318	411,265	41,183	420,642	121,341	2,930,754	1,153,393
14-Jul-16	1,804,314	1,752,179	52,135	803,592	280,342	170,559	411,056	40,714	420,535	119,922	2,916,247	1,134,787
07-Jul-16	1,785,589	1,732,999	52,590	788,495	279,166	169,110	410,758	39,668	420,693	118,667	2,896,206	1,115,940
30-Jun-16	1,785,152	1,727,365	57,787	774,526	277,839	167,830	409,959	38,764	420,524	117,514	2,893,474	1,098,634
23-Jun-16	1,631,796	1,586,242	45,554	760,453	274,772	166,418	406,916	37,910	402,237	116,333	2,715,721	1,081,114
16-Jun-16	1,564,758	1,521,654	43,104	747,275	272,260	165,086	404,064	37,022	401,697	114,915	2,642,779	1,064,298



## National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 04 August 2016

Week ending	Brownfields				New Developments (Greenfields)		Satellite		Wireless		Totals	
	Premises Declared RFS (A)	Premises Serviceable <sup>1</sup> (B)	Premises at Service Class Zero (SC0) or equivalent (C)=(A-B)	Premises Activated (D)	Lots/ Premises Passed (E)	Premises Activated (F)	Premises Covered (G)	Premises Activated (H)	Premises Covered (I)	Premises Activated (J)	Lots/ Premises RFS incl. Satellite <sup>2</sup> (A+E+G+I)	Premises Activated (D+F+H+J)
09-Jun-16	1,550,576	1,507,528	43,048	736,068	270,756	163,906	403,874	36,113	393,328	113,707	2,618,534	1,049,794
02-Jun-16	1,523,878	1,481,098	42,780	723,439	268,287	162,675	403,085	35,967	392,161	112,366	2,587,411	1,034,447
26-May-16	1,497,902	1,455,698	42,204	711,233	265,535	161,478	402,451	35,542	389,836	110,955	2,555,724	1,019,208
19-May-16	1,464,967	1,424,236	40,731	698,487	262,656	160,341	400,872	35,118	386,205	109,528	2,514,700	1,003,474
12-May-16	1,450,232	1,410,625	39,607	686,209	260,441	159,008	400,623	34,979	381,322	108,002	2,492,618	988,198
05-May-16	1,427,748	1,388,063	39,685	673,400	257,938	157,929	400,387	35,010	380,988	106,551	2,467,061	972,890
28-Apr-16	1,396,653	1,357,232	39,421	662,254	256,258	156,920	400,102	34,841	375,593	105,083	2,428,606	959,098
21-Apr-16	1,369,726	1,329,347	40,379	652,181	254,850	156,155		34,623	373,704	104,058	1,998,280	947,017
14-Apr-16	1,352,636	1,312,202	40,434	639,865	252,999	154,996		34,758	372,735	102,525	1,978,370	932,144
07-Apr-16	1,347,173	1,305,626	41,547	627,761	250,472	153,795		34,869	372,288	100,925	1,969,933	917,350
31-Mar-16	1,341,450	1,297,902	43,548	616,076	249,839	152,548		34,869	369,970	99,455	1,961,259	902,948
24-Mar-16	1,322,861	1,280,016	42,845	608,719	247,935	151,788		34,959	359,124	98,602	1,929,920	894,068
17-Mar-16	1,296,828	1,254,003	42,825	596,238	246,374	150,212		34,986	358,840	97,307	1,902,042	878,743
10-Mar-16	1,284,466	1,240,666	43,800	585,153	243,729	148,819		34,685	358,867	95,978	1,887,062	864,635
03-Mar-16	1,263,266	1,218,715	44,551	574,334	242,061	147,435		35,130	358,702	94,550	1,864,029	851,449
25-Feb-16	1,228,774	1,184,593	44,181	563,389	240,417	145,948		35,233	351,887	93,076	1,821,078	837,646
18-Feb-16	1,188,204	1,144,731	43,473	550,706	238,153	144,282		35,311	349,538	91,651	1,775,895	821,950
11-Feb-16	1,163,160	1,121,316	41,844	539,206	236,614	142,860		35,443	349,597	90,186	1,749,371	807,695
04-Feb-16	1,135,475	1,091,868	43,607	527,532	234,959	141,375		35,485	348,688	88,680	1,719,122	793,072
28-Jan-16	1,098,564	1,055,892	42,672	516,796	233,642	139,958		35,801	342,768	87,325	1,674,974	779,880
21-Jan-16	1,079,828	1,036,699	43,129	508,404	231,915	138,759		35,801	342,696	86,352	1,654,439	769,316
14-Jan-16	1,072,276	1,028,676	43,600	498,122	230,792	137,387		35,801	341,157	84,857	1,644,225	756,167
07-Jan-16	1,054,690	1,012,175	42,515	487,841	229,277	135,780		35,801	339,949	83,409	1,623,916	742,831



## National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 04 August 2016

Reporting Date	Brownfields				New Developments (Greenfields)		Satellite		Wireless		Totals	
	Premises Declared RFS* (A)	Premises Serviceable <sup>1</sup> (B)	Premises at Service Class Zero (SC0) or equivalent (C)=(A-B)	Premises Activated (D)	Lots/ Premises Passed (E)	Premises Activated (F)	Premises Covered (G)	Premises Activated (H)	Premises Covered (I)	Premises Activated (J)	Lots/ Premises RFS incl. Satellite <sup>2</sup> (A+E+G+I)	Premises Activated (D+F+H+J)
As at 30 June 2011	10,575	n/a	n/a	620	n/a	n/a		166	n/a	n/a	10,575	786
As at 30 June 2012	28,860	n/a	n/a	3,364	4,163	503		9,578	8,885	91	41,908	13,536
As at 30 June 2013	163,515	107,791	55,724	20,441	44,028	13,145		34,640	27,256	1,874	234,799	70,100
As at 30 June 2014	381,146	281,294	99,852	105,211	111,116	45,916		42,948	112,208	16,553	604,470	210,628
As at 30 June 2015	708,403	648,089	60,314	298,621	188,591	101,233		38,288	268,397	47,473	1,165,391	485,615
As at 30 June 2016	1,785,152	1,727,365	57,787	774,526	277,839	167,830	409,959	38,764	420,524	117,514	2,893,474	1,098,634
End of Q4 2014	469,111	390,839	78,272	182,352	150,234	71,531		40,716	159,479	27,792	778,824	322,391
End of Q1 2015	554,414	490,312	64,102	228,314	167,617	86,059		39,841	193,445	34,627	915,476	388,841
End of Q2 2015	708,403	648,089	60,314	298,621	188,591	101,233		38,288	268,397	47,473	1,165,391	485,615
End of Q3 2015	831,415	781,896	49,519	387,046	210,034	118,743		37,063	293,926	67,860	1,335,375	610,712
End of Q4 2015	1,054,028	1,010,803	43,225	482,534	229,161	135,080		36,003	339,783	82,435	1,622,972	736,052
End of Q1 2016	1,341,450	1,297,902	43,548	616,076	249,839	152,548		34,869	369,970	99,455	1,961,259	902,948
End of Q2 2016	1,785,152	1,727,365	57,787	774,526	277,839	167,830	409,959	38,764	420,524	117,514	2,893,474	1,098,634

<sup>1</sup> Excluding Service Class 0 (SC0) or equivalent

<sup>2</sup> Including Service Class 0 or equivalent. Effective week ending 28 April 2016, includes nbn's long term satellite service

**Premises Declared RFS\*** refers to homes and businesses passed by the active network and ready for service, including premises activated and those which can't yet access a service (i.e Service Class Zero or equivalent). NBN Co releases premises to our Retail Service Providers subject to premises passed and serviceability criteria.

**Lots/Premises passed** are included in the New Developments ready for service measure because the network in New Development areas often passes empty lots where premises are yet to be built.

**Premises covered** refers to fixed wireless and satellite areas ready for service, where no physical infrastructure passes the premises, but residents and businesses have coverage and can access a service via their preferred retail service provider. Effective Week ending 28 April 2016, includes premises covered by nbn's long term satellite service

**Lots/Premises RFS** is the combined total for fixed-line technology in Brownfields and New Developments plus, fixed wireless and satellite premises which are covered by the network, including Service Class 0 (or equivalent)

**Premises activated** refers to homes and business which have an active service installed.

**Service Class Zero (SC0) or equivalent** refers to premises passed by the active network, but for which a service cannot currently be ordered from a retail service provider because additional work is required, for example because there is cabling required for an apartment block. Includes SC0 (FTTP), SC10 (FTTN), SC20 (HFC).

Variations in number from week to week reflect the modular construction program. The construction program is completed in blocks, so variations may occur. Following completion of the construction process passing premises in the streets, further validation of address data is under taken of the 'as built' network against estimates obtained from national address data. There may be some fluctuation in numbers from week to week as a result.