



## National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 22 July 2021

### Weekly Summary

This weekly report by NBN Co of network rollout progress reflects the Government's requirements for greater transparency as set out in the Statement of Expectations to NBN Co. This shows rollout progress as of last Thursday 22 July 2021.

A total of 3,104 additional lots/premises were ready to connect during the week. This included an decrease of 373 in Brownfield areas, an increase of 3,115 in New Development areas and an increase of 362 premises in fixed wireless and satellite areas.

During the week an additional 9,006 premises had services activated on the network, including 8,063 more on fixed line services and 943 more using satellite and fixed wireless technologies.

Please note "Ready to Connect" includes premises which are temporarily categorised as HFC supply constrained, where our work on the network is complete but in the short term an order cannot be placed ([see here for more information](#))

Week ending	Brownfields		New Developments (Greenfields)		Satellite		Wireless		Totals	
	Ready to Connect (A)	Premises Activated (B)	Ready to Connect (C)	Premises Activated (D)	Ready to Connect (E)	Premises Activated (F)	Ready to Connect (G)	Premises Activated (H)	Ready to Connect (K)=(A+C+E+G)	Premises Activated (L)=(B+D+F+H)
ACT	196,711	113,720	31,007	20,630	355	98		3	228,073	134,451
NSW	3,119,443	2,236,406	300,370	212,361	131,149	38,614	166,308	99,254	3,717,270	2,586,635
NT	68,993	47,981	8,366	5,652	12,591	3,925	5,247	3,074	95,197	60,632
QLD	1,945,270	1,383,714	208,623	133,494	96,891	24,914	141,829	78,889	2,392,613	1,621,011
SA	742,788	521,094	41,250	26,113	33,907	6,580	63,675	31,703	881,620	585,490
TAS	213,893	161,636	12,162	6,587	17,783	5,060	40,681	24,219	284,519	197,502
VIC	2,544,757	1,814,873	326,839	221,622	76,009	17,735	163,432	99,571	3,111,037	2,153,801
WA	1,056,426	774,957	108,642	72,740	59,625	14,794	41,498	21,566	1,266,191	884,057
<b>22-Jul-21</b>	<b>9,888,281</b>	<b>7,054,381</b>	<b>1,037,259</b>	<b>699,199</b>	<b>428,310</b>	<b>111,720</b>	<b>622,670</b>	<b>358,279</b>	<b>11,976,520</b>	<b>8,223,579</b>
15-Jul-21	9,888,654	7,049,162	1,034,144	696,355	428,138	111,512	622,480	357,544	11,973,416	8,214,573
08-Jul-21	9,888,375	7,044,298	1,031,477	693,480	428,016	111,536	622,210	356,943	11,970,078	8,206,257
01-Jul-21	9,887,795	7,040,115	1,029,649	690,389	427,797	111,505	622,082	356,316	11,967,323	8,198,325
24-Jun-21	9,884,040	7,035,916	1,026,599	688,002	427,592	111,526	617,863	355,735	11,956,094	8,191,179
17-Jun-21	9,883,183	7,030,966	1,023,930	685,352	427,473	111,436	617,380	355,043	11,951,966	8,182,797
10-Jun-21	9,882,414	7,025,955	1,021,245	683,180	427,223	111,400	617,079	354,489	11,947,961	8,175,024
03-Jun-21	9,881,385	7,020,711	1,018,521	680,755	426,563	111,280	616,530	353,990	11,942,999	8,166,736
27-May-21	9,880,691	7,016,642	1,016,376	678,593	426,434	111,313	614,708	353,546	11,938,209	8,160,094
20-May-21	9,879,862	7,011,446	1,013,611	676,326	426,257	111,176	614,541	352,909	11,934,271	8,151,857
13-May-21	9,879,054	7,009,396	1,011,538	674,406	426,020	111,000	616,079	352,195	11,932,691	8,146,997



## National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 22 July 2021

Week ending	Brownfields		New Developments (Greenfields)		Satellite		Wireless		Ready to Connect <b>(K)=(A+C+E+G)</b>	Premises Activated <b>(L)=(B+D+F+H)</b>
	Ready to Connect	Premises Activated	Ready to Connect	Premises Activated	Ready to Connect	Premises Activated	Ready to Connect	Premises Activated		
	<b>(A)</b>	<b>(B)</b>	<b>(C)</b>	<b>(D)</b>	<b>(E)</b>	<b>(F)</b>	<b>(G)</b>	<b>(H)</b>		
06-May-21	9,879,330	7,007,426	1,009,384	672,215	425,835	110,843	615,893	351,536	11,930,442	8,142,020
29-Apr-21	9,879,421	7,006,625	1,006,398	670,382	425,718	110,960	615,672	350,940	11,927,209	8,138,907
22-Apr-21	9,878,280	7,002,792	1,003,686	668,478	425,532	110,754	615,062	350,356	11,922,560	8,132,380
15-Apr-21	9,876,951	6,996,386	1,000,547	666,170	425,363	110,551	614,699	349,597	11,917,560	8,122,704
08-Apr-21	9,876,106	6,987,390	997,591	663,991	425,135	110,362	614,849	348,692	11,913,681	8,110,435
01-Apr-21	9,875,961	6,982,790	996,227	662,535	425,032	110,388	614,649	348,270	11,911,869	8,103,983
25-Mar-21	9,874,966	6,974,694	992,507	660,740	424,886	110,356	614,069	347,520	11,906,428	8,093,310
18-Mar-21	9,873,858	6,965,756	988,965	658,484	424,771	110,200	613,750	347,090	11,901,344	8,081,530
11-Mar-21	9,873,450	6,954,366	986,320	656,062	424,605	110,000	613,504	346,432	11,897,879	8,066,860
04-Mar-21	9,873,635	6,944,608	982,355	653,944	424,476	109,766	613,241	345,732	11,893,707	8,054,050
25-Feb-21	9,872,702	6,937,400	979,864	652,030	424,325	109,602	612,754	345,095	11,889,645	8,044,127
18-Feb-21	9,871,583	6,926,399	977,844	649,738	424,057	109,398	612,402	344,417	11,885,886	8,029,952
11-Feb-21	9,871,565	6,914,487	975,320	647,082	423,788	109,046	612,170	343,547	11,882,843	8,014,162
04-Feb-21	9,870,876	6,903,003	972,840	644,968	423,392	108,848	611,872	342,848	11,878,980	7,999,667
28-Jan-21	9,870,216	6,893,285	969,926	642,855	438,480	108,796	625,059	341,965	11,903,681	7,986,901
21-Jan-21	9,867,623	6,882,447	967,231	640,962	438,287	108,675	624,754	341,506	11,897,895	7,973,590
14-Jan-21	9,866,924	6,869,368	965,024	638,511	437,990	108,419	624,754	340,665	11,894,692	7,956,963
07-Jan-21	9,867,375	6,857,950	963,512	636,352	437,807	108,178	624,548	339,825	11,893,242	7,942,305
31-Dec-20	9,867,342	6,848,280	963,473	634,553	437,628	108,208	624,289	339,314	11,892,732	7,930,355
24-Dec-20	9,863,609	6,844,144	963,383	633,442	437,561	108,257	624,159	339,319	11,888,712	7,925,162



## National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 22 July 2021

Reporting Date	Brownfields		New Developments (Greenfields)		Satellite		Wireless		Ready to Connect (K)=(A+C+E+G)	Premises Activated (L)=(B+D+F+H)
	Ready to Connect (A)	Premises Activated (B)	Ready to Connect (C)	Premises Activated (D)	Ready to Connect (E)	Premises Activated (F)	Ready to Connect (G)	Premises Activated (H)		
As at 30 June 2011		620				166			10,575	786
As at 30 June 2012		3,364	4,163	503		9,578	8,885	91	41,908	13,536
As at 30 June 2013	107,791	20,441	44,028	13,145		34,640	27,256	1,874	179,075	70,100
As at 30 June 2014	281,294	105,211	111,116	45,916		42,948	112,208	16,553	504,618	210,628
As at 30 June 2015	648,089	298,621	188,591	101,233		38,288	268,397	47,473	1,105,077	485,615
As at 30 June 2016	1,727,365	774,526	277,839	167,830	409,959	38,764	420,524	117,514	2,835,687	1,098,634
As at 30 June 2017	4,113,411	1,935,955	396,147	247,569	418,135	74,928	517,543	184,681	5,445,236	2,443,133
As at 30 June 2018	5,443,738	3,356,533	553,466	348,926	430,449	90,327	609,913	240,084	7,037,566	4,035,870
As at 30 June 2019	8,144,120	4,700,610	707,691	451,314	443,154	95,480	659,300	284,683	9,954,265	5,532,087
As at 30 June 2020	9,806,606	6,275,378	884,875	571,655	431,680	101,258	610,415	319,105	11,733,576	7,267,396
As at 30 June 2021	9,887,596	7,042,212	1,028,980	690,281	427,766	111,630	622,008	356,280	11,966,350	8,200,403
End of Q3 2018	5,704,995	3,651,107	589,744	376,588	433,917	92,595	618,253	254,400	7,346,909	4,374,690
End of Q4 2018	6,402,795	3,906,962	627,757	401,460	436,580	94,014	632,733	264,530	8,099,865	4,666,966
End of Q1 2019	7,087,529	4,262,972	663,289	428,109	440,257	94,911	643,574	276,068	8,834,649	5,062,060
End of Q2 2019	8,144,120	4,700,610	707,691	451,314	443,154	95,480	659,300	284,683	9,954,265	5,532,087
End of Q3 2019	8,425,725	5,161,015	750,694	479,502	445,924	96,232	666,840	293,136	10,289,183	6,029,885
End of Q4 2019	8,700,479	5,535,664	801,992	508,134	408,954	96,517	579,210	299,318	10,490,635	6,439,633
End of Q1 2020	9,317,402	5,940,490	842,808	540,184	411,137	97,499	589,429	306,963	11,160,776	6,885,136
End of Q2 2020	9,806,606	6,275,378	884,875	571,655	431,680	101,258	610,415	319,105	11,733,576	7,267,396
End of Q3 2020	9,830,582	6,614,967	933,604	604,318	434,823	105,761	618,264	330,311	11,817,273	7,655,357
End of Q4 2020	9,867,342	6,848,280	963,473	634,553	437,628	108,208	624,289	339,314	11,892,732	7,930,355
End of Q1 2021	9,450,688	6,981,718	995,423	662,208	425,018	110,406	614,777	348,115	11,485,906	8,102,447
End of Q2 2021	9,887,596	7,042,212	1,028,980	690,281	427,766	111,630	622,008	356,280	11,966,350	8,200,403

As at 30 June 2021 the number of Yet to ready to connect premises that require construction before a customer can order an nbn™ service is 11,677 (QLD: 2,300, NSW: 6,901, ACT: 102, VIC: 1,222, TAS: 0, SA: 41, WA: 1,111, NT: 0).

**Ready to connect:** A premises is ready to connect when an nbn™ service order can be placed, and the service can be connected within an area that has been declared ready for service, and in the case of premises which are temporarily categorised as HFC supply constrained, where our work on the network is complete but in the short term an order cannot be placed.

**Yet to ready to connect:** These are premises that require construction work before a service can be ordered which may or may not be within a location declared ready for service. These do not include premises within new development locations nor premises which are temporarily categorised as HFC supply constrained where our work on the network is complete but in the short term an order cannot be placed.

**Premises activated:** Refers to premises which have an active service installed.

Variations in number from week to week reflect the modular construction program. The construction program is completed in blocks, so variations may occur. Following completion of the construction process

passing premises in the streets, further validation of address data is undertaken of the 'as built' network against estimates obtained from national address data. There may be some fluctuation in numbers from week to week as a result. Note, as at 20 May 2021 we have removed the definition for 'Not yet ready to connect' and 'RFS area' and added a new definition for 'Yet to ready to connect'.